

Western Clay (including Willow Stream and Black Brant) Overland Drainage Mitigation Plan

Task	Start date	Days Need	Completion	Adjusted length
Engineering and Highway Cursory Survey with immediate needs planning 100%	11/15/2023	1	11/16/2023	1
Town Board Cursory Survey 100%	12/29/2023	1	1/1/2024	3
Cleaning and Clearing Zone 2 100%	1/8/2024	60	4/1/2024	84
Cleaning and Clearing Zone 3 100%	1/15/2024	45	3/18/2024	63
Cleaning and Clearing Zone 4 100%	1/15/2024	10	1/29/2024	14
Cleaning and Clearing Zone 1 100%	2/6/2024	60	4/30/2024	84
Engineering reassessment of new overland drainage facilities to ensure they are built to standard (Lowe's retention pond) 0%	2/12/2024	6	2/20/2024	8
Engineering assessment to determine if the overland drainage is adequate to meet the town's needs based on current conditions 0%	2/12/2024	60	5/6/2024	84
Contract with JJ Lane to remediate retention pond in Zone 3 100%	2/12/2024	1	2/13/2024	1
Cleaning and Clearing Zone 5 0%	3/15/2024	60	6/7/2024	84
Engineering assessment to establish drainage requirements for future development based on current/future meteorological conditions 0%	3/15/2024	60	6/7/2024	84
Permitting with NYSDEC for Zone 5 scope of work	4/3/2024	60	6/26/2024	84